

From: [Andrew Hall](#)
To: [Phil Joyce](#)
Cc: [Morag Elliott](#); [Jamie Reilly](#); [Michael Ryan](#)
Subject: Request for an extension of the due dates for the Requirement Notices RPI21-028
Date: Friday, 17 December 2021 3:42:39 PM

Good afternoon Phil

I have spoken with Morag just now and advised her that we are seeking an extension to the due date for both of the Requirement Notices received on 5 October and 27 October 2021, regarding RIDA application, RPI21/028 Arrow – Wells and Gathering Lines.

The extension we are seeking is till the 5 April 2022 which would align the due dates for both of the Requirement Notices.

The reason for this request is to:

- allow time to continue negotiating with the landowner with regards to the soil sampling survey required to address the Requirement Notices;
- allow time to complete the soil sampling survey, analysis of the samples and completion of a soil assessment report; and
- to continue negotiating a Conduct and Compensation Agreement with the landowner.

As discussed with Morag, the extension would also provide contingency for the soil survey in case of further rain events over the Summer period, as Arrow's operations have been significantly delayed following the recent rain in Southern Queensland.

If you require any further information, please do not hesitate to contact me.

Kind regards

Andrew Hall
Team Lead Access Approvals

Arrow Energy Pty Ltd
Level 39, 111 Eagle St, Brisbane QLD 4000
GPO Box 5262, Brisbane QLD 4001, Australia
T: +61 7 3012 4936
F: +61 7 3012 4001
E: andrew.hall@arrowenergy.com.au
www.arrowenergy.com.au

Important: This message may contain confidential information. If you are not the intended recipient or you received the message in error, you must immediately delete the message and notify the sender.